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USING SOME NEW PROGRAMMING TECHNIQUES 

In the early 1970s, IBM began to market a group of program
ming aids called IPTs-Improved Programming Technologies. 
These methodologies include top-down development, structured 
programming, chief programmer teams, HIPO (Hierarchy plus In
put-Process-Output), pseudo-code, development support library, 
and structured walk-throughs. In addition, IBM offers several 
programming facilities on TSO (Time Sharing Option), including a 
COBOL interactive debugging facility. In this issue, we shall look 
at some user experiences with these techniques, and see how they 
have been adapted and modified to fit different needs. · 

We have chosen to review the offerings of IBM 
in this area of programmer support products be
cause they represent a body of technology to 
which a large number of data processing in
stallations have been exposed. A major push for 
the use of programming aids has come from IBM. 
IBM employees have published many articles and 
given numerous speeches, and the three IBM Sys
tems Science Institutes in the U.S. give about 40 
seminars a year on the use of these techniques. 

As a group, IPTS complement each other and 
are intended to be used together, throughout the 
entire software development effort. Given all of 
the exposure that IPTS have received, we were in
terested in seeing if users have adopted these 
techniques as advertised, or whether they have 
only implemented certain ones. Thus, we shall 
describe some uses of IPTS as examples of how 
users might improve the software development 
process. 

This is not to say that these IBM offerings are 
the only ones on the market. Software houses, 
education firms, consultants, and other main
frame manufacturers offer similar products and 
education. We have discussed a number of these 

other techniques in past issues. For example, see 
the list of past subjects on the last page of this 
report. 

We categorize the use of IPTS in three groups: 
for designing, for building and for testing soft
ware. We expand the group of IPTS a bit to in
clude interactive debugging and testing. 

This is how we categorize these aids: 
For designing software: 

• Top-down design 
• HIPO 

• Pseudo code 
For building software: 

• Development support library 
• Structured programming 
• Top-down programming 
• Chief programmer teams 

For testing software: 
• Structured walk-throughs 
• Interactive debugging and testing. 

We will briefly discuss each one of these tech
niques. Readers interested in more details should 
obtain the IBM general information ·manuals, 
listed under Reference 1. In addition, we will re
fer to selected other literature that gives recom-
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mendations on the use of these techniques. 

For designing software 
In design we are talking about two distinct 

types of design. One is functional design-design
ing what the system will do. This is for the users' 

' benefits, so that they can verify that the system 
will do what they want it to do. The other is logic 
design-designing how the system will operate. 
This is for the programmers' benefits, so they can 
write the code. 

Top-down design 

The original IPTS did not include a top-down 
design discipline per se. However, IBM subse
quently included "structured design," which is 
one form of top-down design, in its Systems Sci
ence Institute curriculum. Structured design is 
based on concepts expressed by Larry L. Con
stantine in 1964 and expanded in the paper by 
Stevens, Myers, and Constantine (Reference 2a). 

Top-down design-sometimes called the levels 
of abstraction approach or the stepwise refine
ment approach-begins by defining the major 
functions of the system. Decisions pertaining to 
lower level sub-functions are delayed as long as 
possible. Each major function is decomposed into 
its constituent sub-functions. 

Constantine's concepts include the system's ex
ecutive functions at the top of a hierarchy of sub
ordinate modules. The system is designed for min
imum coupling between modules, so that each 
module is as free standing as possible. Further, 
each module is designed for maximum functional 
strength, where all the elements of the module 
contribute to performing only one function. 

HIPO 

HIPO (Hierarchy plus Input-Process-Output) is 
a design and documentation technique from IBM. 
It uses two types of diagrams. The H chart is a hi
erarchy chart of the functions of a software sys
tem. These functions state what is to be done, not 
how it is to be done. The functions in the chart go 
from general (at the top) to specific (at the bot
tom). The connecting lines between the function 
boxes do not show flow of control but rather 
show the decomposition of the functions into 
subfunctions. 

The second element is the IPO chart. It de
scribes each function by its inputs, processes and 
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outputs. A function box on the H chart is repre
sented by one IPO chart, with the various inputs, 
the processes on those inputs, and the resulting 
outputs listed for that function. This IPO informa
tion is then used to create the next lower, more 
detailed level on the H chart. So the lowest levels 
of the H chart are the most detailed, most decom
posed subfunctions. 

Pseudo code 

Pseudo code, metacode, and probrram design 
language are synonyms for a stmctured, natural 
language notation used during software desihrn. It 
is an informal method of expressing logic, using 
an indented format to show control structure. It 
uses terms permitted in structured programming, 
such as DO WHILE, DO UNTIL, ELSE, IF, and CASE. 
Thus, it can be readily translated into compilable 
code. It is often described as being useful for de
tailing structure and IPO charts. 

The authors who discuss structured design, 
HIPO and pseudo code claim that these techniques 
complement each other and can be used for both 
functional design and logic design. Thus, they can 
be used to aid communication with the user as 
well as make coding better correspond to design. 

For building software 
F. Terry Baker (Reference 3) has described his 

experiences in implementing IPTS in a production 
programming environment. We will give some of 
his views in connection with building software. 

Development support library 

A development support library (DsL) is the col
lection of all information pertinent to a software 
development project. It includes current and 
backup versions of the programs (source, object, 
and load), the operating system instructions, test 
data, results of tests, documentation, history of 
the code, project performance data, and library 
procedures. A major purpose of the DSL is to keep 
all project records at one place. 

The DSL is maintained by one or more librar
ians (who may also perform secretarial or other 
functions) and perhaps by an automated library 
package. For effective use, the DSL must be up to 
date and its contents must be readily available to 
the analyst and programming staff. Analysts and 
programmers may access the DSL by terminals, in 
some environments. 
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Structured programming 

Structured programming embodies two con
cepts, according to Baker. One is structured cod
ing, i.e. developing and testing individual 
modules of code. The objectives are that each 
module be given an intelligent name, be about 
one page of source code in length, and contain 
functions that logically fit together. Each module 
should have one entry and one exit, and coding 
should be restricted to three control structures
sequence, alternation and repetition. Some or
ganizations do allow very limited use of co TO. In
dentation conventions should also be used to show 
the structure of the program on the source listing. 
The purpose of structured coding is to make pro
grams easier to read and comprehend as well as 
easier to debug and maintain. 

The second aspect of structured programming, 
according to Baker, is that team members can and 
should read each other's code, and that all excep
tions to the structured coding standards be thor
oughly documented and have management 
approval. 

Top-down programming 

In top-down programming, modules are coded, 
tested and integrated basically in execution order, 
beginning with the top level. The control func
tions are normally called the top level; the basic 
utility routines are normally on the bottom level. 
Once the top level has been developed and tested, 
the next level can be worked on. Stubs are writ
ten, for testing purposes, to represent unwritten 
modules in the lower levels. 

The purpose of top-down programming is to 
ease the system integration problem, and dis
tribute testing, integration and computer usage 
more evenly throughout the development cycle. 
And the necessity for writing drivers to test low 
level modules, as required in bottom-up construc
tion, is mostly eliminated. 

Chief programmer teams 

A chief programmer team may be the hardest 
IPT to implement, states Baker, and thus, it should 
be implemented last. A chief programmer team is 
a software project structure that consists of a chief 
programmer, a backup programmer, a number of 
subordinate programmers, and a project librar
ian. The chief programmer has technical respon
sibility for the project, backed up by the backup 
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programmer. Together these two people design 
the system and then code the key portions, usually 
the top control level and any other particularly 
difficult modules. They also assign the work to the 
other team programmers, and review the code of 
these members. The librarian, who is an integral 
part of the team, maintains the project DSL and 
provides secretarial services for the project. 

For testing software 
The two IPTS that pertain to testing software 

are structured walk-throughs and interactive de
bugging and testing. 

Structured walk-throughs 

Structured walk-throughs are technical re
views of design, coding, test plans, and so on, per
formed by peer groups. Each walk-through has its 
own specific objective. A walk-through is called 
and led by the designer or programmer whose 
work is to be reviewed; copies of this work are 
distributed to team members before the walk
through. Walk-throughs are normally attended by 
no more than six people. 

The times in the development cycle when 
walk-throughs are normally performed are: 1) af
ter preliminary design, to study the layout of the 
module hierarchy; 2) after detailed design, to 
study the logic in the modules and the file or
ganization; and 3) after coding, but before 
mmpilation. 

The emphasis of the reviews is on error detec
tion, not error correction. Following a walk
through, a listing of the errors detected is dis
tributed (by the librarian) to each project mem
ber. The designer or programmer is then expected 
to make the needed changes to correct these 
errors. 

Interactive debugging and testing 

Interactive debugging and testing differs from 
interactive (or on-line) programming in that the 
programmer uses the terminal only after his code 
has been entered into the system. He does not in
itially enter code at the terminal himself. It may 
be entered by a data entry clerk or via keypunch. 
Once the code is in the syste.:i and has been com
piled, the programmer uses the on-line terminal 
to test and debug it. 

These then are the techniques we are dis
cussing. To describe how they are being used, we 
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begin with the experiences of TRW ossc. 

TRWDSSG 
TRW Defense and Space Systems Group (ossc) 

is a division of TRW, Inc. Dssc provides software 
for governmental agencies and private industry. 
Their headquarters are in Redondo Beach, Cali
fornia, a suburb of Los Angeles, where the staff in
cludes over 1000 system analysts and 
programmers. We talked with people in manage
ment systems who provide business data process
ing services to ossc on two IBM 370/ 158s. 

Early in 1975 the people within the training 
function of management systems spent six months 
evaluating the newer programmer productivity 
techniques that we have just described. During 
this time they ran a small pilot project, visited 
companies that were using these techniques, 
attended relevant seminars, and read the trade 
literature. 

The most disturbing problem they encountered 
in their study was that no one was able to show 
them a project that had modular traceability from 
start to finish. Modules in the final programs were 
not the same modules created in the design phase. 
The loss of traceability during development 
caused them to wonder if these techniques really 
would help them better control the development 
process. 

From the study, the team recommended that 
structured design, structured programming, 
pseudo code and HIPO be used in the department. 
Strict top-down design was not recommended, 
because it did not address the problem of ordering 
data structures, especially in a multi-application 
environment. Also, it did not allow a careful study 
of lower level interfaces that were highly techni
cal. So a parallel bottom-up and top-down design 
approach was recommended. 

Chief programmer teams were not recom
mended because the study team found them to be 
the least utilized and conceptually weakest of the 
techniques. And they recommended further study 
on the osL before making a decision on whether 
to use it or not. The team's recommendations 
noted that following training, a learning curve of 
two to three months would be required to fully 
utilize the recommended techniques. 

After management accepted these recommen
dations, in-house training courses for both project 
managers and technical staff members were de-
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signed. These were given to project teams just be
fore they began a new project where these 
techniques would be used. Project managers were 
given a one-day course first; technical staff mem
bers were then given a four-day course tailored to 
the management systems environment. Two days 
were devoted to top-down, structured design, and 
two days were spent on structured programming. 
Audio visual courses were also made available to 
supplement the training, technical guidelines 
were issued, and a technical library was started. 

The training people found that most of the staff 
members were curious enough about the new 
techniques to take the training with an open 
mind. Members of four major projects have been 
trained on these techniques so far. Management 
systems uses the new techniques as follows. 

In the design phase, once the requirements and 
specifications have been approved by the user, 
structured design is performed, using structure 
charts and data path analyses. At critical points 
during the design phase, structured walk
throughs are held. These last anywhere from one
half hour to three hours and involve from two to 
four team members. At the initial walk-through, 
the structure, definition and interaction of the 
modules are studied. At subsequent walk
throughs, data flow analyses and the packaging of 
functions into modules are studied. Limiting 
structure charts to one page helps participants 
easily grasp problem solutions, we were told. For 
any set of functions or modules, they have found 
that three walk-throughs are needed during the 
design phase. 

Once the design is complete, the designer 
translates each module into low level pseudo 
code. Logic that was previously described ver
bally is now written down. The pages of pseudo 
code are cross referenced to the module boxes on 
the structure chart. The people in management 
systems are very pleased with this use of pseudo 
code. Using it in conjunction with a structure 
chart and a data flow analysis provides them 
enough documentation that they no longer use 
HIPO charts. Their HIPO charts had been large and 
cumbersome, and they did not greatly increase 
the communication with users. 

The conventions of structured programming 
that are emphasized within management systems 
are: I) modularization of source statements into 
blocks of about 70 lines of code, 2) logical in-
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dentation of source code to show structure, and 3) 
limiting statement design to constructs with one 
entry and one exit point. 

All of the programmers who have used struc
tured programming in management systems are 
enthusiastic about it, and the results of its use are 
being seen. During unit testing, performed by an
other programmer, many fewer errors are being 
found. The same is true in acceptance testing. 
And when an error is found, locating the place to 
instih1te the change is easier, due to the construct
ing conventions. 

In 1976, Tso became available to the program
mers. They now can either code on coding sheets, 
and then have the code keyed into the system by a 
data entry clerk, or they can key the code into the 
system themselves. One problem with stmctured 
programming, that the use of Tso has eased, is fit
ting modifications into the indented format. With 
Tso the program is displayed on a CRT, so changes 
can be fit easily into the existing stmcture. 

One benefit of these new techniques has been 
the ease of bringing new people into a project 
team. On two occasions team members have left, 
once during the design phase on one project, and 
once during final debugging, just before imple
mentation, on another project. In both cases, the 
new members were able to quickly comprehend 
the project and begin their work. 

Documentation for the project is kept on a 
module basis, with a unit development folder cre
ated for each module. The folder contains (1) the 
design strncture chart, showing where the module 
fits into the project hierarchy; (2) the data flow 
analysis, showing the input/ output requirements 
of the module; (3) the pseudo code; (4) the test 
plan; (5) a log of changes; and (6) the structured 
code. Standard numbering and naming conven
tions are used in all documentation and programs. 
Thus, management systems is able to show trace
ability of modules, from design through coding. 

All in all, management systems at TRW nssc is 
well pleased with their use of the newer pro
gramming techniques, and they plan to use these 
techniques on all new projects. With a major em
phasis on the design phase and design tools, they 
are finding that the projects are progressing more 
steadily than in the past. 

Columbus Mutual Life 
Columbus Mutual Life Insurance Company, 
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with headquarters ,in Columbus, Ohio, is a multi
line company with about $3 billion in force. The 
company provides both individual life and health 
as well as group life and health insurance. For its 
data processing, the company uses an IBM 370/ 
145, together with IBM's ALIS (Advanced Life In
formation System). Programming is done mostly 
in CoBOL, although ALC, FORTRAN, and pL/ 1 are 
also used. 

We visited Columbus Mutual to learn about 
their use of the development support library. The 
DSL played a very key role in their conversion to 
ALIS, we were told, and it continues to play an im
portant role. 

The company began considering the use of ALIS 
in 1970. In late 1971, it was decided to go ahead 
with the system. During 1973, the company de
clared a moratorium on most new system devel
opment, as well as on changes to existing systems, 
in order to adapt ALIS to its need5. Most of the 
company's staff of nine programmers were as
~igned to the project. In addition, Columbus Mu
tual obtained contract programming services 
from IBM and a local service bureau. 

At the time, Columbus Mutual was using the 
Librarian package from Applied Data Research. 
Librarian proved to be very helpful for con
trolling the creation of the ALIS support pro
grams, plus changes and extensions to the ALIS 
package. One problem, however, was that three 
staff members were spending a good amount of 
time carrying card decks to computer operations 
and printouts back to the programmers, delaying 
hrrnaround. These three staff members were sec
retary /librarians for the programming staff. 
About this time, ADR announced its RoscoE re
mote job entry system. Columbus Mutual ob
tained RoscoE and tied it in with Librarian. This 
step eliminated the need for the secretary /librar
ians to carry the materials to and from computer 
operations, substantially reducing turnaround 
time. 

At the peak of the effort of tailoring ALIS to its 
need5 and developing the support systems, Co
lumbus Mutual had 30 programmers working on 
the project. With the combination of Librarian 
and RoscoE, and the three project secretary /li
brarians, it was possible to keep up with the 
changes and development of the program. As pro
duction got underway in January 1975, in only 
three cases the first year did production cycles fail 
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to run to completion, where it was necessary to go 
back to the beginning and rerun the cycle. 

All source code is stored under Librarian. For 
maintenance, production source code is copied to 
create a test version. All changes to the test ver
sion are "temporary" until the program is com
piled, tested and approved by the user. Then 
Librarian is used to make the changes permanent. 
Further, Librarian provides a configuration his
tory for each program, showing the changes that 
have been made previously. The source code list
ings are the most recent approved generation of 
the source code, along with the printouts of prior 
changes. 

Columbus Mutual feels that it is getting the fol
lowing benefits from its DSL. The source code is 
secure. There is no worry about computer oper
ations erroneously using an outdated version of 
the program. Nor is there worry about the only 
copy of the source code being destroyed. Code is 
accessible for review and there is an audit trail of 
all changes made to each program. 

The data processing manager at Columbus Mu
tual summed up his feelings as follows: "We 
wouldn't do our program development and 
maintenance any other way than by using the 
support library function, now that we have used it 
so successfully." 

Mellon Bank 
Mellon Bank, with headquarters in Pittsburgh, 

Pennsylvania, has assets of over $9 billion. The 
bank is rated sixteenth in size among the largest 
U.S. banks, according to Fortune magazine. For 
its data processing, the bank uses three IBM 168s 
each with 4 megabytes of memory and operating 
under MVS, plus two 135s and a number of mini
computers. The development staff numbers 154 
people. 

Mellon Bank is one of the most automated 
banks in the country. The development of new 
application systems is given high priority. New 
techniques that improve the efficiency of building 
and maintaining application systems are tested 
out regularly. 

When the series of IPTS was announced by IBM, 
Mellon Bank studied the techniques thoroughly. 
The results of this analysis were interesting. The 
bank had an extensive set of installation standards 
that were being practiced. They found that they 
were already doing something very close in con-
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cept to the chief programmer team idea. The pro
gram design methods they were using were 
reasonably close to structured programming. And 
so it went with the other techniques analyzed. 
Mellon Bank has tried essentially all of the IPTS 
and finds that they like some and are not too 
happy with others. 

The best point at which to begin the discussion 
of Mellon Bank's experience with IPTs is with 
their in-house training program-the Advanced 
Technolo1:,ry Seminars. 

Advanced technology seminar.~. Prior to 1974, 
conventional staff training method~ were used. 
These included the use of video tapes, attending 
computer manufacturer training courses and out
side seminars, and so on. Management began to 
see a need for continuing education of more up
to-date or more advanced knowledge. 

In 1974, Mellon Bank began a series of weekly 
advanced technolo1:,ry seminars. These seminars 
are held on Thursday mornings and are about 
three hours i~ length. Each seminar is limited to 
25 people; if the subject is very popular or impor
tant, the seminars are repeated. Notices are sent 
out to the six groups within the development staff 
as to the !>ubject of the forthcoming seminar. 
People sign up based on their interest in learning 
about the subject-or their desire to criticize it. 
Project leaders may encourage some of their 
people to attend, but attendance is not forced. 
Actual attendance is then allocated among the six 
groups. Seminars are either taught by members of 
the staff or are panel discussions involving staff 
members. 

These seminars have proved to be a very effec
tive way to expose staff members to new tech
nology. Essentially all IPT methodologies have 
been taught and discussed in this manner. 

Chief programmer team. The bank had been 
using a project team approach that was very sim
ilar to IBM's chief programmer team approach, 
except that the bank did not make use of project 
librarians on the teams. To support the pro
gramming staff, the bank had two experienced 
data entry people who could not only enter pro
grams but could also correct some input errors 
and could request compiles. The bank does not 
separate systems people from programming 
people, nor does it separate development work 
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from maintenance work. A project leader is a top 
programmer and is essentially equivalent to a 
chief programmer. The bank has had quite good 
results from the use of this approach. 

Top-down design. Members of the staff have 
tried top-down design with varying degrees of 
success. Results seem to depend on the interest of 
the individual project leaders. 

HIPO. The results from using HIPO are some
what the same as with top-down design, although 
HIPO is not used as much. The staff has modified 
HIPO charts to incorporate a visual table of con
tents on each chart. Some staff members consider 
HIPO to be weak as a programming logic tool, and 
awkward to use in going from the chart to code. 

Structured programming. Each new program
mer joining Mellon Bank goes through a training 
program in the use of the bank's installation 
standards and programming practices. Each pro
grammer must write eight CoBOL programs as 
part of this training. A programmer is encouraged 
(but not required) to use structured programming 
in writing all but one of these programs. Two self
study texts are used to provide the needed train
ing. So each new programmer is familiar with 
structured programming practices from the 
outset. 

Structured walk-throughs. This technique has 
proved to be very useful. It is used for reviewing 
system specifications, system design, program de
sign, and coding. The appropriate group of 
people is selected for each of these reviews. Mel
lon Bank finds that structured walk-throughs (1) 
provide better communication with users, (2) give 
better communication with computer operations, 
(3) provide project leaders with a clearer picture 
of how actual accomplishments agree with plans, 
and (4) show project leaders what still must 
be done. Structured walk-throughs are not yet 
used by all development groups, but the use is 
expanding. 

Development support library. At the time the 
IPTS were announced, Mellon Bank was already 
using an automated library system for controlling 
programs under development and in production. 
The bank has continued to use this technique. 
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Interactive debugging and testing. Mellon 
Bank has 32 CRT terminals to support 90 program
mers-about one terminal for every three pro
grammers. Interactive debugging and testing are 
done via Tso. Programs are coded on coding 
sheets by programmers and then entered by the 
data entry specialists. Programmers put testing 
aids into the programs, for monitoring progress 
through programs and for detecting the cause of 
abnormal terminations. 

The bank was not too happy with TSO under the 
previous operating system that wa<; used. But with 
MVS, results have been much better. A program
mer can now get three to five test shots per day, as 
compared with less than two test shots per day 
previously. By comparing the time required to 
test new systems (where TSO can be utilized fully) 
with the time needed to test old systems (where 
TSO may not be a good choice as a testing 
strategy), management can see somewhere be
tween 3 to 1 and 5 to 1 improvement in the man
hours needed to do a maintenance job. 

No attempt is made to closely control the use of 
these terminals. The rule is: "When you think you 
need to use a terminal, use it. When you are fin
ished, get off." Management finds that the pro
grammers do an effective job of self-policing in 
the use of the terminals. 

The best performers. Among the IPTS that they 
have tried, the people at Mellon Bank see the best 
performers for them as being the chief program
mer team, structured walk-throughs, and inter
active debugging. The other techniques are used 
to some extent. In addition, the bank continues to 
look for new ways to improve staff productivity. 

Training and implementation 
A major problem with using IPTS is implement

ing them. Getting people to change their way of 
doing things is not easy. Barry Boehm (Reference 
4) gives three recommendations for implementa
tion: (1) carefully plan the introduction of the 
new techniques, (2) only tackle a couple of the 
techniques at one time, and (3) train everyone in
volved well, before the use begins. Substantial 
education, management, practice, and encour
agement are required for staff members to un
learn their old habits, he points out. 

The most typically successful approach for im
plementing IPTS that we found is the pilot project. 
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One, or a few, senior programmers and a manager 
take a course and then use the newly-learned 
techniques on a pilot project. Following this, 
standards for the department are created, and 
then more staff members are trained. If only jun
ior programmers are trained initially, probably 
nothing will come of the effort; the use will not 
spread. 

The role of IPTS is most often discussed in terms 
of developing new software. But these techniques 
also have a role in system and program mainte
nance-although opinions differ on the scope of 
this role. Many say that the use of IPTS for mainte
nance usually means starting over again, rather 
than fixing up existing code. At the IBM Systems 
Science Institutes, they recommend developing a 
new modular structure for a program being main
tained and then creating structured code. How
ever, Parikh (Reference 8) feels that some IPTS can 
be used effectively for modifying or enhancing 
a system without restructuring it-as well as for 
restructuring a system to improve its maintain
ability. 

Charles Holmes (Reference 4) gives a good case 
study on the dos and don' ts of implementing IPTS. 
He describes two attempts at McDonnell
Douglas Automation Company to implement 
structured programming, chief programmer 
teams, an on-line production library via Tso, top
down programming and structured walk
throughs. On the first attempt, all of these meth
odologies were tried at once. First, three chief 
programmers spent five months defining project 
standards. Then 20 programmers were given a 
two week training course on structured pro
gramming and chief programmer teams as well as 
a one week course on TSO. Two computer oper
ators were given a one week course on using TSO 
to maintain a DSL. The new techniques were then 
to be used on four program modification efforts 
and one small development project. The imple
mentation failed, says Holmes, "because we were 
too ambitious and because we lacked coaching 
and the visibility of the experiences of other 
companies." 

On their second implementation attempt, for
mal training was given in phases. First, a two 
week course on structured programming, top
down programming, pseudo code and structured 
walk-throughs was given. Several months later, 
after the staff had a chance to use these tech-
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niques, courses on chief programmer teams and 
the use of the library were given. Tso training was 
postponed to a later date. 

The people at McDonnell-Douglas Automa
tion Company are pleased with this second ap
proach. Implementation statistics show that 
projects are being completed more quickly, and 
they feel the quality of their software has 
improved. 

What we found seems to coincide with what 
Boehm recommends. He says that the typical pit
falls are going too fast and expecting too much. 
He recommends tempering enthusiasm with 
careful preparation and adequate training. 

Experiences with the use of IPTs 
What, in general, have been the user experiences 

with IPTs? Here is a summary of what we found 
from our interviews and our search of the liter
ature. In the area of design, our references to the 
literature draw upon Boehm, Katkus, and Gor
don, all in Reference 4, and upon McCoy in Ref
erence 5. 

For designing software 

The major impression that we received from 
talking to IPT users was that the design phase is 
the most crucial stage in the development proc
ess. The biggest payoffs will come from improv
ing the quality and depth of designs-leading to 
an easier and faster programming effort, less test
ing, fewer integration problems, and decreased 
future maintenance. 

Top-down design. Structured design, which is 
one type of top-down design, appeared to be the 
IPT that was of the most current interest. It is rela
tively new and is not yet widely used. Those who 
are using it are pleased with it. The aspect of 
structured design that people find the most useful 
is the ability to iterate the design to find the best 
solution. Requiring people to do a lot of thinking 
about the design of the system is an important 
step in itself for improving software quality. 

Boehm points out three pitfalls that can occur 
during top-down design. One is using strict top
down design on a problem where high risk, low 
level functions may exist. In this case, he recom
mends doing a risk analysis of such modules to see 
which are the riskiest and should be designed in 
more detail before proceeding. A second pitfall of 
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pure top-down design is the inability to identify 
and combine bottom level common routines or 
utilities. The third pitfall is that the top-down 
control structure commits a project to a specific 
hardware system early, before the hardware im
plications of various design decisions are com
pletely understood. Boehm points out that all 
three of these problems can be resolved by full 
top-to-bottom design reviews. A similar recom
mendation comes from Stevens, Myers and Con
stantine, as well as the people we talked to at 
TRW. They recommend keeping the design of a 
program on one sheet of paper. By doing this, 
common modules, incompatibilities and the 
probable effect of changes can be more easily 
recognized. 

IDPO. In our study we found that the use of 
HIPO, as supplied by IBM, was mixed. In cases 
where it has been tried and discarded, the same 
information is still being used, but in a different 
format. It is claimed that HIPO can be of use as a 
design tool, to improve communication with 
users, as documentation, and as an aid for mainte
nance. We shall briefly discuss each of these uses. 

Stephen McCoy states that HIPO charts are fine 
for defining major program functions; however, 
they give a limited and disjointed overview of 
what the program as a whole is doing. H1Po ig
nores the sequential nature of programming and 
thus it leaves inexperienced programmers floun
dering. He also says that the condensed format of 
HIPO makes it difficult to estimate the degree of 
complexity and the amount of coding involved. 
Several people we talked with do find HIPO useful 
for design, but say it is awkward to use when go
ing to coding. Thus, for detailed design, they rely 
on flow charts. The people who do use HIPO for 
detailed design use pseudo code in the IPO charts, 
to identify what is being done and what subrou
tines are called. 

On using HIPO to improve communications 
with users, the people at TRW found that it 
helped them little. Possibly, they said, this was be
cause they presented the users with too much de
tail or used too many currently popular "buzz" 
words. Gene Katkus, on the other hand, found 
that HIPO did improve communications between 
programmers and engineers. He said that HIPO 
made modular design easy to review and correct. 

Those who are using HIPO during design plan to 
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save the diagrams as documentation and to aid in 
future maintenance. Combined with pseudo code 
and structure charts, and based on their devel
opment experience, they feel that these docu
ments will he much better, for maintenance 
purposes, than what they had used in the past. 

Pseudo code. Interestingly, pseudo code is one 
of the techniques most highly recommended by 
the people we talked with. They recommend us
ing it in conjunction with HIPO and/ or structure 
charts. They state that its use makes the design 
modules more detailed. And this precision and 
readability allows a more concentrated design ef
fort. It is this ability to get into the details of the 
modules with pseudo code that is so highly 
praised. 

Gordon reports that after numerous design ite
rations using pseudo code and top-down design, 
when his group finally began coding, they felt 
they were rewriting an existing program. They 
had confidence in the code and so they coded 
large chunks of it before any testing was done. So 
they even avoided stub writing. And, although he 
reports that the number of lines of code written 
per day did not increase much, he feels that they 
solved the problem with many fewer lines of 
code-reducing machine time during devel
opment and writing better quality code. 

The other major contribution of pseudo code 
that was pointed out to us is that it allows a 
smooth transition from design to coding. The 
modules are so well defined that coding is done 
much more quickly. 

For building software 

For our discussion of building software, we 
draw upon Boehm, Katkus, and Romanos, all in 
Reference 4, as well as on Stay (Reference 2b), 
Baker (Reference 3), and Holton (Reference 6). 

Development support library. We found the 
DSL, as defined by Baker, to be one of the least used 
IPTs; but those who use it would not be without it. 
The comments on DSL vary from "We really don't 
need it" to "It would have been impossible to im
plement the system as quickly or as well without a 
library." We found that companies often use part 
of the library concept, but do not put everything 
together at one location, as recommended by 
Baker. For example, in several cases, the program 
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data entry task has been turned over to clerks for 
on-line entry. These people are often able to 
catch programming syntax errors as they enter 
the code. And they often request code com
pilations. Automated library packages are also 
used to track projects. 

Holton did a survey of 23 larger companies in 
the Los Angeles area. He found that 12 of those 
companies use computerized library packages for 
software development. But none have full-blown 
DSLs, nor do any of them have librarians on soft
ware project teams. 

One benefit of the DSL that the people at Co
lumbus Mutual pointed out to us is that it pre
vents programmers from possibly making 
modifications to obsolete versions. Source code is 
out of the hands of the programmers, and this is 
good from management's viewpoint. 

On Columbus Mutual's large project, which 
had 30 programmers at one point in time, they 
had three secretary /librarians on the project. 
With this combination, they were able to provide 
libraPian backup. For smaller projects, providing 
backup may be a problem. 

Another problem often mentioned is: "Where 
can we get a librarian?" The one answer most of
ten heard is: "Don't use a programmer." A librar
ian who begins to code will cause conflicts and 
reduce the team's efficiency. Columbus Mutual is 
happy with their choice of a former clerk and two 
former keypunch operators. 

The conclusion we come to is that companies 
who have what they feel is an adequate devel
opment support system, be it manual or auto
mated, do not feel the need to change to a nsL. 
But we noticed that on large projects especially, it 
might be a worthwhile technique to investigate. 

Structured programming. In his survey, Holton 
found that 14 of the 23 companies surveyed were 
using some form of structured programming. The 
consensus among these users was that it probably 
increases processing costs, but it does produce 
better quality programs, makes maintenance eas
ier, and makes more efficient debugging and test
ing. We found essentially the same reactions to 
structured programming. 

One of the benefits that Baker points out is that 
structured programming is useful in the virtual 
systems (vs) environment. 4K byte modules are 
desired because they fit onto one page in a virtual 
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system. Also, structured programming encour
ages locality of reference, keeping frequently 
used code together and keeping the main line to
gether. These all make more efficient use of vir
tual systems. 

Two problems with structured programming 
were noted to us. One is the training problem, and 
the other is the increased use of computer re
sources in running structured code. 

The companies we talked with were aware that 
the introduction of structured programming 
would initially increase programming costs-cre
ation of new programming standards, staff train
ing, and initial lower productivity. However, 
they did mention that the learning curve was 
short, when proper training was given. Boehm 
noted that the problem of getting team members 
to review each other's code did not seem a prob
lem when the structured walk-through approach 
was used. However, we did not hear of any proj
ect managers who review their team's code. 

On the increased use of computer resources, 
the overhead .of modules is the increased e~ecu
tion time and memory space needed to effect the 
module call. James Romanos reports that on one 
project that was measured, structured code took 
6-10% more memory and run time was increased 
by a small percentage. But he notes that these in
creases can be reduced by monitoring the pro
grams to identify the most active or most 
inefficient pages. Stay states that the most active 
modules can be rewritten for efficiency. And the 
most active pages can be fixed in main storage. Or 
modules can be combined into logically related 
pages. However, before this tuning can occur, the 
program will use more memory. This should be 
taken into account during development. 

Top-down programming. In our visits we found 
people attempting at least some top-down pro
gramming. In his survey of 23 Los Angeles firms, 
Holton found that 14 were doing top-down devel
opment (design and programming). He noted 
that these firms saw more of a payoff from these 
techniques than from the use of structured 
programming. 

Both the people at Hughes Aircraft Co., as re
ported by Katkus, and the people at TRW did 
concurrent top-down, bottom-up programming. 
At Hughes, the bottom modules that were coded 
first were the complex ones. Katkus reported that 
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the incremental demonstration of the system was 
very effective, because of the top-down pro
gramming. As each lower level was added, the en
tire system was tested, to verify that these 
modules did not adversely affect the operation of 
the completed modules. 

Katkus reports that top-down development 
puts a lot of pressure on the programmers doing 
the top two levels of modules. He states that this is 
good, because it is better than putting pressure on 
lower level modules. He found that they did have 
to write some drivers to test bottom level mod
ules, when some second level modules were 
delayed. 

Chief programmer teams. We saw a number of 
variations of the chief programmer team concept. 
In only one case did the company seem to follow 
closely the concepts for these teams, as proposed 
by IBM. Even in this instance, the "chief" of the 
team need not be the most skilled programmer on 
the team hut rather is the person with the most 
combined management and programming capa
bilities. Further, the concepts are not used for all 
projects. 

The adaptions of the technique that we saw 
differ from the pure chief programmer team in 
two ways. First, the teams do not use a project li
brarian. Second, the chief is a chief designer 
rather than a chief programmer. This reflects an 
emphasis on the design phase rather than the cod
ing phase. The chief manages the design to main
tain its integrity. We found that these chief 
designers do varying amounts of actual design 
work. Most often they produce the design specifi
cations, and often they do the functional design. 
Sometimes they also do the detailed design; if not, 
then they assign, co-ordinate and review detailed 
designs, interfaces and data definitions done by 
others. 

The major pitfall, of course, is picking an in
appropriate chief. The answer to this that we 
heard most often was to use the concept only 
when the personnel mix on the project seemed 
well suited to the technique. 

For testing software 

Our discussion of testing will draw upon the pa
pers by Katkus (Reference 4), McCoy (Reference 
5), Holton (Reference 6), and Freeman (Reference 
7). 
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Structured walk-throughs. In our interviews 
with people, we found structured walk-throughs 
to be very well received. In fact, they were the 
most highly touted technique, and were used by 
the largest number of people. In Bolton's survey 
of 23 companies, he found 14 used structured 
walk-throughs. These firms reported that walk
throughs tended to improve staff morale and pro
duce more team cohesion. They also generally 
felt that the walk-throughs contributed to faster 
implementation, better quality programs, and 
produced clearer and more useful programming 
documentation. 

In the literature, walk-throughs are described 
as a programming review technique. We found, 
however, that many people think they are more 
effective as a design review technique. Whereas 
they might need one walk-through during the 
mding phase, they would need three during the 
design phase. In fact, Katkus noted that, in his 
group, code walk-throughs were not even re
quired, because the systems had been so thor -
oughly reviewed during the design walk
throughs. He found that all designs required at 
least two walk-throughs. Some required more, 
not because they were poor designs, but rather 
because of the complexity of the system or the 
misunderstanding of the requirements. Those de
signs that required more walk-throughs even
tually produced better code, in his opinion. 

Peter Freeman notes that walk-throughs also 
pedorm a forcing function-they force people to 
get work done by a specific time. And the educa
tion of other staff members is a by-product. They 
may he likened to (or used as) a tutorial on a par
ticular design aspect. 

One point often made about structured walk
throughs is that management should not attend 
them, because they may use walk-throughs for 
employee performance appraisal purposes. We 
found several users who agreed with this position. 
But Katkus noted that, in his experience, pro
grammers liked the project manager to attend, 
because they felt that the manager obtained a bet
ter understanding of the software and of the de
tails of their work. 

So, all in all, structured walk-throughs were 
found to be a very useful technique. McCoy 
noted, however, that they can become less effec
tive if too many are held or more than 3 to 5 
people attend any one. He found that they are 
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useful, up to a point. 

Interactive debugging and testing. The people 
we talked to who used interactive debugging and 
testing were very pleased with its easy implemen
tation. They found its use was quickly accepted 
and led to immediate productivity gains. They 
also found it to be useful in managing projects. 
The system used by these people is IBM's Tso, 
used in conjunction with the COBOL debugging 
facility and the structured programming facility. 

We were told that the newer versions of these 
products have greatly enhanced productivity of 
the programmers. They display information by 
scrolling, they are quick, and they provide helpful 
utilities. IBM also offers HIPODRAW, a facility for 
drawing HIPO charts, and scoBOL, which supports 
structured programming in COBOL. 

Conclusion 
As we mentioned, IPTs have been widely mar

keted and discussed. Their use now appears to be 
growing, with this use not being restricted to only 
IBM shops. The people at the IBM Systems Sci
ence Institute say that their five-day programmer 
productivity techniques course is open to every
one, and non-IBM users do attend. The tech
niques taught there, and discussed in this issue, are 
not proprietary to IBM (except Tso). So their use 
need not be limited to IBM users. 

A major benefit of the use of these techniques, 
we are told, is that they make the system devel-
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opment staff think more-during design, building 
and testing. And these techniques encourage 
team thinking and reasoning, which companies 
are finding to be very beneficial in problem solv
ing. Each of the IPTs is being put to good use 
somewhere. They are not equally widely used, 
and no one that we contacted is using all of them, 
yet. But companies seem to be gradually experi
menting with them, one by one, keeping some, 
modifying others, and discarding the rest. We 
think that the approach taken by management 
systems at TRW ossG is a good approach. They 
studied the techniques and first implemented 
those that seemed to fit in with their environment. 
They stressed to us that trying to implement 
too much at once can result in chaos. Further, 
strong management support and understanding 
are necessary. 

People we talked with were genuinely im
pressed (if not somewhat surprised) with the gains 
they had made in their software development 
process through the use of certain IPTS. But the 
choice of which techniques to use and how to im
plement them played a key role in their successful 
use. And they expect that the best is yet to come, 
with decreased future maintenance on these 
structured systems. 
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