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PERT EXPENDITURE FDRECAST 

REC01~ II Users' Program No. 1126 will forecast a weekly hours 
expenditure rate using the estimated activity hours, the activit.y 
times, and the expected activity times for a given network. The 
program has the capability to be used after hours have accumulated 
for the activities and for activities with zero (0) estimated hours. 
The program will adjust the forecast for ahead or behind schedule 
condition. 

The expected activity times are found using RECOI,tp II Program #58 
(Critical Path Scheduling). The remainder of the data is taken 
from the PERT network. 

After the worksheet has been prepared, all information is punched 
on tape (Versatape). This data tape and the program tape are then 
read into the Recomp. By pressing the appropriate start button 
the forecast is computed and all information is typed. This typed 
sheet is suitable for management presentation and for reproduction. 

Addi tiona! problems can be run by merely reading in the data tape 
and pressing the appropriate start button. 

All activity estimated hours are spread on a 60/40 ogive pattern. 
(See table in appendix) 

I Versatape Instructions 

A. Use decimal integer cartridge 

B. Set location to 6500.0 

C. En ter week number that ac tuals have been accumulated 
thru. 

D. Enter all event numbers ("From" event number, "To" 
event number, "Fromtl event number, etc. 

E. Enter a minus zero after last event number 

F. Set location to 4000.0 

G. Enter all cost data (est. activity hours, accumulated 
hours, activity time, expected activity time, ets. 
activity hours, etc.) 

H. After last expected activity time, enter a minus zero. 
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PERT EXPENDITURE FORECAST 

II Operating Instructions 

A. Set margin for single space 

B. Margins at 15 & 100, tabs at 32, 46, 57, and 70. 

C. Read in and verify program tape. 

D. Read in and. verify data tape. 

E. Press start 3. This will t.ype all activity informa.tion 
and will compute and type the forecast. 

F. Start 2 will compute and t.ype answer only. 

III RESTRICTIONS 

Activi ty numbers can be from 1-4 digits. 

Activit,y times are limited from 1-25 weeks. 

Activity limit is 330. 

Answer can be up to 240 weeks in ler.gth. 

Activity hours are limited to six digits. 

Total forecast hours is limited to seven digits. 

The forecast must be continuous in its entirety and start 
within six weeks after the week that actuals have been 
accumulated thru. (If more than six weeks ahead of 
schedule, adjust the actuals thru week number.) 

IV EXAMPLES 

Two examples appear in the appendix. The first example is 
solved prior to the start of the program. The second exatlr1e 
is six weeks after the. program has started. 

The author realizes that when this program is used for different 
functions a larger percent of the activities will have zero 
estimated hours. 
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PERT EXPENDITURE FORECAST 

ACTUALS THRU WEEK NO. 0 

Activity Estimated Cum Hours 
From To Hours Cost To Date 
~--- ... _-- -------,... .. - ca ________ 

4S0 526 200 
4S0 210 550 
450 91; 350 
450 142 680 
526 180 110 
210 180 0 

·210 189 610 
210 451 900 
915 451 200 
915 191 420 
451 189 500 
191 189 240 
142 189 180 
180 189 1000 

-.~._ __ ~ .. _ .. G;;) 

ACCUMULATED HOURS 

FORECASTED HOURS STARTING AT WEEK NO.1 

424 

462 

437 

348 

470 

272 

,306 

234 190 

TOTAL FORECASTED HOURS 5941 

430 

100 

S70 

70 

Activity 
Time -.... ~ .. ----
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W· 
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ACTUA1.S 'mRU 'W'EEK NO 0 6 

Activity Es ".;ima, ted Cum Hours Activity Expected 
From To Hours Cost To Date Time Activity Time 
---- ...... ... 4Clillowe .... _n ----.... -.. me ... ____ a._e __ A ____ m __ 

450 526 200 200 1 1 
450 210 550 550 5 5 
450 915 350 350 4 4 
450 142 680 600 7 7 
526 180 110 110 3 4 
210 lBo 0 2 7 
210 189 610 40 4 9 
210 451 900 ·80 6 11 
915 451 200 200 1 5 
915 191 420 80 5 9 
451 189 500 6 17 
191 189 240 4 13 
142 189 180 3 10 
180 189 1000 7 14 

---------
ACCUMULATED HOURS 2211 

FORECASTED HOURS STARTlOO AT ~~EK NO o 7 

839 640 543 462 190 100 

70 30 

TC1£AL FORECASTED HOURS 3728 

V1 



OOIVE TABLE 

Ogive Number &: 
fI of Periods 60-40 BREAImOWN 

1 100 
2 60 40 
3 30 50 20 
4 21 39 26 14 
5 15 30 28 J.8 9 
6 12 20 28 20 14 6 
7 10 15 25 20 15 10 5 
8 8 12 20 20 16 12 8 4 
9 7 11 16 18 16 13 9 7 3 

10 6 10 12 17 1'5 lb.· 10 e 5 3 
11 6 8 12 13. 14' 11 11 9 9 5 2 
12 6 1 8 12 15 12 11 9 7 6 5 2 
13 4 6 7 9 14 13 11 10 9 6 5 4 2 
14 4 6 7 8 13 12 10 10 8 7 5 5 3 2 
15 4 5 6 7 12 11 10 10 8 7 '7 4 4 3 2 
16 3 4 6 6 9 11 II 8 8 8 ,., 6 5 3 3 2 ; 

17 3 4 6 6 6 9 10 10 8 8 7 6 - 4 3 3 2 ,. 
18 3 4 5 6 6 8 10 9 9 1 7 6 5 4 t. 3 2 2 ~ 

19 3 4 4 5 6 8 9 9 9 7 7 6 5 5 3 3 3 2 2 
20 3 4 4 :) ~ h 8 8 8 8 7 6 5 5 4 4 3 3 .... 2 ~ .::. 

21 2 3 4 5 5 6, 8 5 ~ 1 7 1 5 5 5 4- 3 3 2 2 l. 
22 2 3 4 5 5 5 7 7 8 ~{ 7 7 5 5 5 -4 3 3: 3 2 2 1 
23 2 3 3 4- 5 5 6 7 8 7 6 6 f.. 5 5 4 4 3 3 3· 2 2 1 
24 2 3 3 .4- 4 5 6 6 8 7 6 6 6 !;t r::: 4- 4 3 3 3 2 2 2 1 , 
25 2 3 3 3 4 5 5 6 7 7 6 6 6 5 5 5 " 4- 3 3 3 2 1 1 1 



REC011P II USB~SI m.OGHAH NO. 1.126 

Listed ~al~l 2. ~e .ausge.sted expected activity times to 
be used with ~?'-;()MP II HSEPS' pl~n0PA~1l\J(). 11':>6. 

!2§1 ~ ~63 ~ 

tTanuary 1 13 25 37 
February 2 14 26 38 
March 3 15 27 39 
April 1-1- 16 28 40 
May 5 17 29 41 
June 6 18 30 42 
July 7 19 31 43 
Kuguat 8 20 32 44 
September 9 21 33 45 
October 10 22 34 46 
November II 23 35 47 
December 12 24 36 eiJbo 

ExE!cted Act! vi tz Time ~ATE 1 The necessary elapsed time from 
the beginning of the project to the completion of an s.ct1vi.tyo 

Act1v1tl Time ~te) The estimated time necessary to perform 
an activity. 

7 


